COMICCRAFT — PROJECT PLANNING

==========

TIMELINE

Day 1 (Morning): Setup & Planning

- Install Python 3.10+, VS Code, Git
- Get Gemini API key from Google AI Studio
- Create project structure with all folders
- Write README.md and requirements.txt
- Set up virtual environment

Day 1 (Afternoon): Backend Development

- Write gemini_outline.py (5-panel outline generator)
- Write gemini_story.py (narration generator)
- Write image_generator.py (Pollinations integration)
- Write main.py with routes / and /generate
- Test each module independently

Day 2 (Morning): Frontend Development

- Write index.html (form for user inputs)
- Write comic_preview.html (5-panel preview)
- Write style.css (comic-themed styling)
- Test form submission and preview rendering

Day 2 (Afternoon): Testing & Documentation

- Test with multiple story prompts
- Test image generation reliability
- Fix edge cases (rate limits, empty responses)
- Record demo video
- Write 8-phase documentation PDFs
- Push to GitHub

RESOURCE PLAN

- Developers: 1–5 (all roles shared in a team)
- API cost: Rs. 0 (free tiers of Gemini and Pollinations)
- Infrastructure: Local machine only
- Tools: All free and open-source

RISK MITIGATION

- Gemini rate limit → Switch models or wait
- Pollinations slow → Show loading state
- Invalid JSON from Gemini → Regex extraction fallback
- Missing panel images → Show "Image unavailable" placeholder
- Long generation time → Progress feedback in browser

DELIVERABLES CHECKLIST

☐ 8 phase folders with required PDFs

☐ Working code in app/, templates/, static/

☐ README.md with setup instructions

☐ requirements.txt with pinned versions

☐ .gitignore protecting .env

☐ Public GitHub repository

☐ Demo video uploaded to Google Drive

☐ Google Form submission completed